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Report of Progress through 2022 Quarter 3 

The Nyack Village Water Supply’s primary source of water, the Nyack Water Treatment Plant, has been 

impacted by PFOA and PFOS contamination. Unfortunately, the treatment systems that the Water 

Department has in-place are ineffective in removing these contaminants. 

Actions Undertaken by the Department 

The process for implementing treatment for per- and polyfluorinated compounds is not simple. We have 

been working closely with our health regulators to ensure that the treatment system selected will perform 

reliably and produce consistent results.  Reflected below are the actions that have been taken since our 

last quarterly report: 

• March 4, 2022 (2022 Q1): The New York State Department of Health (NYSDOH) approved the 

Engineering report for the construction of a treatment system to remove these contaminants from 

the Village of Nyack water supply. 

• August 25, 2022 (2022 Q3): The New York State Department of Health (NYSDOH) has reviewed 

and approved a request for a deferral renewal for an MCL violation for PFOA and PFOS. The 

Deferral has been renewed until August 25, 2023.  

Testing Results 

Quarter 3 2022 testing indicated that the concentrations are below the MCL for PFOA and PFOS. 

Nyack Village Water Treatment Plant Maximum Detections 

Contaminant 03/02/20 09/14/20 10/13/20 10/30/20 2/17/21 5/10/21 8/26/21 11/11/21 2/27/22 5/20/22 8/29/22 

PFOA (ng/L) 9.98 9.95 13.00(1) 9.4 7.2 6.8 7.7 7.9 7.3 10 7.8 

PFOS (ng/L) 5.38 6.49 8.10 7.8 5.1 5.1 4.9 5.4 4.0 6.8 4.1 

(1) Testing conducted on October 13, 2020, indicated that the Nyack Village Water Supply may 
have an MCL exceedance. 

 

Next Steps 

With NYSDOH approval, the Engineer is now permitted to proceed with detailed design in accordance with 

the project schedule.  Delays to the schedule are anticipated due to an extended health department review 

period and are discussed further in the project schedule.  

 


